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REPLY TO January 24, 2005

ATTENTION OF

Rapid Response Program Office
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Mr. Victor Ketellapper, P.E. St o
Remedial Proj ept Manager %’Z L T2
U.S. EPA, Region VIII Zil o~
999 18™ Street, Suite 300 Sl o
Denver, Colorado 80202-2466 o

Dear Mr. Ketellapper:

Reference Vasquez Boulevard & 1-70 Superfund Site OU-1 Remedial Action in Denver,
Colorado.

Enclosed is the project cost reporting on the site specific IAG DW-96-953911-01-0,
dated March 16, 2004, with USACE and IAG Amendments. Enclosure 1 is “Vasquez

Boulevard/Interstate 70, Superfund Site Remedial Action IAG: DW-96-953911-01-0 and
amendments.” Enclosure 2 is the “Progress Report Omaha District, Vasquez Boulevard” of
which page 2 has the a-k IAG breakout of funds. This report does not include the new IAG
amendment funding in January 2005. Total EPA funding received under this Remedial Action
IAG, as of December 2004, was $7,042,000 of which $6,499,000 was direct Fund Site (for
contract actions) and $543,000 was revised reimbursable (Corps labor with fringe and OH, travel
and other). For future contract actions, we have $386,618 available. Labor, travel and other
funding expended as of January 21, 2005 is $198,709 with a balance of $344,291.

Enclosure 3 is the December DA Form 4445-R bill dated January 3, 2005 with backup.
If you have any questions regarding this request, please contact me at (402) 293-2513.

f Mf/[ary Darling
Project Manager
Rapid Response Program Office

Enclosures
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Vasquez Boulevard/Interstate 70, Superfund Site

Remedial Action
TAG: DW-96-953911-01-0 and amendments

COST BREAKDOWN FOR THE EPA FORM 1610-1 BUDGET CATEGORIES

BUDGET CATEGORIES

ITEMIZATION OF TOTAL { ITEMIZATION THIS PERIOD. IAG FUNDING FROM
I(’:I({)(S):}Eél‘ ESTIMATED DECEMBER 2004 EPA REG VIII
Revised Reimbursable $543,000
(a) Personnel $64,742 $6464
(b) Fringe Benefits $23,103 $2050
(c) Travel $27.,465 $2598
(d) Equipment 0 0 0
(e) Supplies 0 0 0
(f) Procurement/Assistance $1,742,000 0 $6,499,000
(Direct Fund Site)
(g) Construction 0 0 0
(h) Other (RR .005%fee) $15,000 0
(I) Total Direct Charges $130,310 $11,112
() Indirect Costs: $67,786 $6,486
(k) Total $1,935, 000 $17,598 $7,042,000
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msfcr.2.1.1 011
Page: 1

Date: 21-JAN-2005

IAG Number: DW96953911

MONTHLY REPORT FOR DECEMBER 2004

Torads

68X814T)
STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

$1,6427000.00

Less Total Expenditures: (-)
$4,321,134.82

Less Undelivered Orders: (-)
$1,989,956.37

Less Commitments: (-)
$729,932.65

Funds Available Balance:
$976.16

BILLING ACTIVITY (96X3122):
Bill Number 28080989

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments (68X8145}):

Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT
OMAHA DISTRICT

VASQUEZ BOULEVARD/HWY I-70, CO

Revised Reimbursable

(96X3122)

$543,000.

$198,095.
$612.

$343,314.

$976.

$17,598.
$198,095.

$962,904.
$4,123,038.

00

97

28

89

16

18
97

32

'"cr;‘kjy

Direct Fund Cite IAG
(68X8145) (96X3122 +
6FXs 145
$6,499,000.00 7/5‘('7—/ 00 , g0
¢ ] 2
$4,123,038.85 —— q’/GZ‘I ,34,5/

$1,989, 343

.39 I c7 343/ g 5;6;' 253;7

$386,617.

76 ~N__ ! 72q1757‘45

$0.

00



msfcr.2.1.1 011
Page: 2

Date: 21-JAN-2005

IAG Number: DW96953911

Bill Number: 28080989

Bill Invoice Date: 03-JAN-2005

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost (68X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

P TR e (o R o N B e P o B o g}

TOTAL

Labor Breakout for Month:

Individual

SUSAN B BLAIR
MARY N DARLING
GREGORY P HOOVER
VELMA J SANDERS
BRENDA C VOLKER

TOTAL LABOR:

Function

PROGRESS REPORT
OMAHA DISTRICT

VASQUEZ BOULEVARD/HWY I-70, CO

$17,598.18
$962,904.32

Costs for
Current Month

$6,464.11

$17,598.18

CIVIL ENGINEERING TECHNICIAN

ARCHITECT

CONSTRUCTION REPRESENTATIVE
PROGRAM ANALYST
CIVIL ENGINEERING TECHNICIAN

Prior Month’
Summary

$58,277.
$21,053.

$61,299.

$180,497.

S

Hours

12.
161.

182

.00

50
00

.50
.00

.00

Project Costs
to Date

$64,741.59
$23,103.09

$67,785.90

$198,095.97

Labor
Amount

$473.35
$940.69
$13,399.71
$111.97
$74.62

$15,000.34
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CIC “ 99EPA SUPERFU.ND VOUCHER FOR TRANSFERS pAGE NO 001 I EE SRR ZEEERE SRR EEEEEEESRRARNE R RS R RS RS AR RS RN
BILLED DATE 03-JAN-2005 BETWEEN APPROPRIATIONS AND/OR FUNDS . ACCOUNTS OF .
CUSTOMER ORDER NUMBER DW96953911-01-0 (AR 37-1) N
(VASQUEZ BLVD/HWY 1-70, CO *
(TOELLE) *
N
D.0.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * :
.
X COPY FOR YOUR
PARTIAL # 9 01-DEC-2004 THRU 03-JAN-2005 > '"mRMA'"n"
"
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO): *
-
CINCINNATI FINANCIAL MGNT CENTER USACE FINANCE CENTER . b .
EPA USAED OMAHA Gé6 * . ,
ACCOUNTING OPERATION OFFICE MS002 5722 INTEGRITY DRIVE . wemrn R
26 WEST MARTIN LUTHER KING DRIVE C O USACE FINANCE CENTER
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-5005
ATTN
BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION g
{ D9
68 20 X 8145.0000 2004 00 0000 NA 000000 96 NA X 3122.0000 G6 08 2417 848 018911 96252
$17,598.18 $17,598.18
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $2,597.84
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $4,851.72
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,634.69
1 INHOUSE - LABOR LABOR $8,513.93
SUBTOTAL $17,598.18
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 02-FEB-2005 PAY THIS AMOUNT $17,598.18
=
CERTIFICATE OF OFFICE BILLED
FUNDS AUTHORIZED: $543,000.00 I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
TOTAL BILLED AMOUNT: $198,095.97 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION({S) AND/OR FUND(S) AS INDICATED ABOVE,
(/\J PREVIOUS BILLED AMOUNT: $180,497.79 OR THAT THE ADVANCE PAYMENT REQUESTED 1S APPROVED AND SHOULD BE PAID AS INDICATED.
CURRENT BILLED AMOUNT: $17,598.18
TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
CURRENT FLUX BILLED: $.00

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080




we

an

cuorderd.2.1.18 412 CUSTOMER ORDBR DRTAILED COSTS Page: 1
OMAHA DISTRICT Date: 18-JAN-2005

CUSTOMER ORDER NUMBER: DW96953911-01-0

BILL NO: 28080989
BILLED DATE: 03-JAN-200S

WORK ITEM: 4D4108

RESOURCE CODE

PRAC NO LNE CONTRACT NAME CONTRACT NUMBER D.O.# PURPOSE COST
TRANSPER
W59XQG42828203 1 500163G6 VB170 REMOVAL ACTION-SITE VISIT 373.70
Travel Order No: 500163Gé
*¢* Amend No Leg No Proceed Date Return Date Destination
« 0 1 12-0CT-04 14-0CT-04 DENVER
. CO COLORADQ
o
‘ TOTAL TRAVBL ORDERS: 1
TOTAL TRANSPER: $373.70

TOTAL WORK ITBM: 4D4108 $373.70
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cuorderd.2.1.18 412 CUSTOMER ORDER DETAILBD COSTS vage: 2

OMAHA DISTRICT Date: 18-JAN-2005

CUSTOMER ORDER NUMBER: DW96953911-01-0
BILL NO: 28080989
BILLED DATE: 03-JAN-2005

WORK ITEM: 76C963

LABOR
PRAC NO LN# HOURS DOLLARS # of People
W59X0G41617403 1 REG 4.00 $3%3.78 1
o/t 8.50 $546.91 1
HOL 0.00 $0.00 0
HOURS DOLLARS # of people
W59XQG41617421 1 REG 1.50 $111.97 1
o/T 0.00 $0.00 0
HOL 0.00 $0.00 [
HOURS DOLLARS # of People
WS9XQG41617427 1 REG 2.00 §153.52 2
o/T 0.00 $0.00 0
HOL 0.00 $0.00 0
TOTAL LABOR HOURS DOLLARS § of People
REG 7.50 $659.27 4
o/t 8.50 $546.91 1
HOL 0.00 $0.00 0

TOTAL WORK 1TEM: 76C963 $1,206.18
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412

CUSTOMER ORDER DETAILED COSTS
OMAHA DISTRICT

CUSTOMER ORDER NUMBER: DW96953911-01-0
BILL NO: 28080989
BILLED DATE: 03-JAN-2005

Page: 3
Date: 18-JAN-2005

WORK ITEM: 85DL7B

LABOR

PRAC NO LN
W59XQG40B41227 1

W59XQG40841231 1

TOTAL LABOR

TRANSPER

W59XQ0G43565315 1

TOTAL WORK ITEM:

*

8SDL7B

o/T

HOL

REG
o/T
HOL

o/T

HOL

HOURS DOLLARS # of people
5.00 $394.45 1
Q.00 50.00 0
0.00 50.00 0
HOURS DOLLARS # of People
97.00 $9,374.43 1
64.00 $4,025.28 1
0.00 §0.00 0
HOURS DOLLARS # of People
102.00 $9.768.88 2
64.00 §4,025.28 1
0.00 $0.00 0
500877G6 VB170-REMOVAL ACTION - VASQUEZ BLVD
Travel Order No: 500877G6
** Amend No Leg No Proceed Date Return Date
* 0 1 29-NOV-04 01-DEC-04
.
v 0 2 01-DEC-04 15-DEC-04

TOTAL TRAVEL ORDERS:

TOTAL TRANSPER:

2224.14
Desgtination
JOPLIN / JASPER
MO MISSOURI
DENVER
CO COLORADO
1

§2,224.14

$§16.018.30




cuorderd.2.1.18 412 CUSTOMER ORDER DETAILED COSTS Page: 4

OMAHA DISTRICT Date: 18-JAN-2005

CUSTOMER ORDER NUMBER: DW96953911-01-0

BILL NO: 28080989

BILLED DATE: 0)-JAN-2005

GRAND TOTAL COST FOR BILL NO 28080389 $17,598.18



mcl.2.1.26« 099 ¢ DETAIL COST LEDGER Page: 1
FOA CODE: Gé6 Date: 18-JAN-2p05
Location: NORTH WESTERN DIVISION For period: 200410 thru 200412
APPROP: 96 X 3122 0000 CONSTRUCTION GENERAL
WORK CAT LOCAL IND EOR PERIODS PERIOD
CAT ELEM COST TYPE DESC IND CODE MOA CODE ORG RESOURCE CUM AMT PRIOR FY AMT 200410 - 200412 200412
AMSCO CODE: 018911 VASQUEZ BOULEVARD/HWY I1-70, CO
CIV CCS CODE: B4l
FUND ACCT: (6123825
COST WORK ITEM: 4D4108 VASQUEZ BLVD/HWY I-70 RA-CONSTRUCTION
FUND WORK ITEM: 4D4108 VASQUEZ BLVD/HWY 1-70 RA-CONSTRUCTION
3332R D4000 WORK IN PROGRES C2 21T2 GE6M1ROO TRANSPER 1,934.80 1,379.72 555.08 373.70
D4000 CATEGORY ELEMENT TOTAL . 1,934.80 1,379.72 555.08 373.70
3332R WORK CATEGORY TOTAL hid 1,934.80 1,378.72 555.08 373.70
4D4108 COST WORK ITEM TOTAL e 1,934.80 1,379.72 555.08 373.70
EOR 21T2 TOTAL 1,934.80 1,379.72 555.08 373.70
COST WORK ITEM: 76C963 VASQUEZ BLVD/I1-70, DENVER, CO (PRI 04-D-002941)
FUND WORK ITEM: 4D4a108 VASQUEZ BLVD/HWY I-70 RA-CONSTRUCTION
331Q0 99998 WORK IN PROGRES C2 21Tl G6M1R0O0 TRANSPER 186.85 .00 186.85 0.00
33100 995998 WORK IN PROGRES €2 21T2 G6M1R00 TRANSPER 206.11 0.00 206.11 0.00
331Q0 99998 WORK IN PROGRES I1 2530 G6H4QOO0 RAPIDUSER 15,000.00 15,000.00 0.00 0.00
331Q0 99998 WORK IN PROGRES I2 1100 G6H4Q00 ANNLEAVE 136.21 119.53 16.68 7.39
331Q0 99998 WORK IN PROGRES 12 1100 G6H4Q00 BORLABOR 721.74 629.10 92.64 41.04
331Q0 99998 WORK IN PROGRES I2 1100 G6H4Q0C OTHLEAVE 108.27 94.37 13.90 6.16
331Q0 99998 WORK IN PROGRES 12 1100 G6M1100 ANNLEAVE 58.43 0.00 58.43 10.13
331Q0 99998 WORK IN PROGRES 12 1100 G6M1100 BORLABOR 324.60 0.00 324.60 56.28
331Q0 59938 WORK IN PROGRES 12 1100 G6M1I00 OTHLEAVE 48.69 0.00 48.69 8.44
331Q0 99998 WORK IN PROGRES 12 1100 G6M1J00 ANNLEAVE 35.137 21.68 13.69 0.00
331Q0 99998 WORK IN PROGRES 12 1100 G6M1J00 BORLABOR 190.20 114.12 76-08 ©.00
331Q0 99998 WORK IN PROGRES 12 1100 GeM1J00 OTHLEAVE 28.53 17.12 11.41 0.00
331Q0 99998 WORK IN PROGRES 12 1100 G6M1R00 ANNLEAVE 286.68 286.68 0.00 0.00
33100 99998 WORK IN PROGRES 12 1100 G6M1R00 OTHLERVE 226.33 226.233 0.00 0.00
331Q0 99998 WORK IN PROGRES 12 1100 G6M1R00 OTLABOR 274.05 274.05 0.00 0.00
331Q0 99998 WORK IN PROGRES 12 1100 G6M1R00 REGLABOR 1,508.85 1,508.85 0.00 0.00
331Q0 99998 WORK IN PROGRES 12 1100 GSPOEOO ANNLEAVE 119.623 119.63 0.00 0.00
33100 99998 WORK IN PROGRES I2 1100 G6POEOO BORLABOR 629.68 629.68 0.00 0.00
33100 99998 WORK IN PROGRES I2 1100 G6POEQO BOROTLABOR 43.18 43.18 0.00 ¢.00
331Q0 99998 WORK IN PROGRES I2 1100 G6POEOO OTHLEAVE 94.46 94.46 0.00 0.00
331Q0 99998 WORK IN PROGRES I2 1200 G6H4Q00 BENEFITS 144.34 125.81 18.513 8.21
33100 99998 WORK IN PROGRES 12 1200 G6M1I00 BENEFPITS 64.91 0.00 64.91 11.25
33100 99998 WORK IN PROGRES 12 1200 G6M1J00 BENEFITS 38.04 22.82 15.22 0.00
33100 99998 WORK IN PROGRES I2 1200 G6M1ROC BENEFITS 301.77 301.77 0.00 0.00
33100 99998 WORK IN PROGRES I2 1200 G6POEQO BENEFITS 125.94 125.94 0.00 0.00
33100 99998 WORK IN PROGRES 12 2500 G6H4Q00 DEPTOVERHD 704.99 621.23 83.76 37.11
331Q0 99998 WORK IN PROGRES I2 2500 G6H4Q00 GENOVERHD 260.59 233.37 27.22 12.06
331Q0 99998 WORK IN PROGRES 12 2500 G6M1100 DEPTOVERHD 293.47 0.00 293.47 50.88
331Q0 999598 WORK IN PROGRES 12 2500 GSM1I00 GENOVERHD 95.37 0.00 95.37 16.54
33100 99998 WORK IN PROGRES 12 2500 G6M1J00 DEPTOVERHD 184.59 115.81 68.78 0.00
331Q0 99998 WORK IN PROGRES 12 2500 G6M1J00 GENOVERHD 65.41 43.06 22.35 0.00
331Q0 99998 WORK IN PROGRES 12 2500 GEM1R0OO DEPTOVERHD 1,439.11 1,435.11 0.00 0.00
331Q0 99998 WORK IN PROGRES 12 2500 G6M1ROO GENOVERHD 588.18 568.18 0.00 0.00
33100 99998 WORK IN PROGRES 12 2500 G6POEQO GENOVERHD 241.49 241.49 0.00 0.00



mel.2.1.26 099 DETAIL COST LEDGER . Page: 2

FOA CODE: G6 ‘ Date: 18-JAN-2005
Location: NORTH WESTERN DIVISION For period: 200410 thru 200412 .
APPROP: 96 X 3122 0000 CONSTRUCTION GENERAL .
WORK CAT LOCAL IND EQCR PERIODS PERICD
CAT ELEM COST TYPE DESC IND CODE MOA CODE ORG RESOURCE CUM AMT PRIOR FY AMT 200410 - 200412 200412
99998 CATEGORY ELEMENT TOTAL . 24,776.06 23,037.37 1,738.69 265.49
331Q0 WORK CATEGORY TOTAL bl 24,776.06 23,037.37 1,738.69 265.49
3332R 99999 WORK IN PROGRES I2 1100 G6M1R0O ANNLEAVE 59.20 0.00 59.20 26.31
3332R 99999 WORK IN PROGRES 12 11900 G6M1RQ0 OTHLEAVE 49.33 0.00 49.33 21.92
3332R 99999% WORK IN PROGRES 12 1100 G6M1R00 OTLABOR 749.07 0.00 749.07 310.59
3332R 99999 WORK IN PROGRES 12 1100 G6M1R00 REGLABOR 328.86 0.00 328.86 146.16
3332R 99999 WORK IN PROGRES I2 1200 GEM1R00 BENEFITS 65.77 0.00 65.77 29.23
3332R 99999 WORK IN PROGRES 12 2500 G6M1R00 DEPTOVERHD 712.39 0.00 712.39 303.91
3332R 99999 WORK IN PROGRES I2 2500 G6M1R0O GENOVERHD 240.43 0.00 240.43 102.57
99999 CATEGORY ELEMENT TOTAL . 2,205.05 0.00 2,205.05 940.69
3332R WORK CATEGORY TOTAL b 2,205.05 0.00 2,205.05 940.69
76C963 COST WORK ITEM TOTAL er 26,981.11 23,037.37 3,.943.74 1,206.18
EOR 1100 TOTAL 6,021.36 4,178.78 1,842.58 634.42
EOR 1200 TOTAL 740.77 576.34 164.43 48.69
EOR 21Tl TOTAL 186.85 0.00 186.85 0.00
EOR 21T2 TOTAL 206.11 0.00 206.11 0.00
ECR 2500 TOTAL 4,826.02 3,282.25 1,543.77 523.07
EOR 2530 TOTAL 15,000.00 15,000.00 0.00 0.00

COST WORK ITEM: 85DL7B OWI: IN-HOUSE VASQUEZ BLVD/HWY I-70 (PRI 04-D-16 DO#1)
FUND WORK ITEM: 4D4108 VASQUEZ BLVD/HWY I-70 RA-CONSTRUCTION

331Q0 99998 WORK IN PROGRES 12 1100 G6LOFCO ANNLEAVE 138.33 138.33 0.00 0.00
33100 99998 WORK IN PROGRES 12 1100 G6LOFCO BORLABOR 728.07 728.07 0.00 0.00
33100 99998 WORK IN PROGRES 12 1100 G6LOFCO OTHLEAVE 109.21 109.21 0.00 0.00
331Q0 99998 WORK IN PROGRES 12 1100 G6POEOO ANNLEAVE 70.50 70.50 0.00 0.00
331Q0 99998 WORK IN PROGRES I2 1100 G6POE0O0 BORLABOR 371.04 371.04 0.00 0.00
331Q0 99998 WORK IN PROGRES 12 1100 G6POE0CD OTHLEAVE 55.65 55.65 0.00 0.00
331Q0 99998 WORK IN PROGRES 12 1200 G6LOFCO BENEFITS 145.61 145.61 0.00 0.00
331Q0 99998 WORK IN PROGRES I2 1200 G6POEOO BENEFITS 74.21 74.21 0.00 0.00
331Q0 99998 WORK IN PROGRES 12 2500 G6LOFCO DEPTOVERHD 642.46 642.46 0.00 0.00
33100 99998 WORK IN PROGRES 12 2500 G6LOFCO GENOVERHD 252.27 252.27 0.00 0.00
331Q0 99998 WORK IN PROGRES 12 2500 G6POEOO GENOVERHD 128.57 128.57 0.00 0.00

99998 CATEGORY ELEMENT TOTAL - 2,715.92 2,715.92 0.00 0.00

331Q0 WORK CATEGORY TOTAL b 2,715.92 2,715.92 0.00 0.00
3332R 99999 WORK IN PROGRES C2 21T1 G6MIRD0 TRANSPER 771.40 771.40 0.00 0.00
3332R 99999 WORK IN PROGRES C2 21T2 G6MIR0O TRANSPER 22,142.09 13,544.92 8,597.17 0.00
3332R 99999 WORK IN PROGRES I2 1100 G6M1J00 ANNLEAVE 53.26 36.14 17.12 0.00
3332R 99999 WORK IN PROGRES 12 1100 G6M1J00 BORLABOR 285.30 190.20 95.10 0.00
3332R 99999 WORK IN PROGRES 12 1100 G6M1J00 OTHLEAVE 42.80 28.53 14.27 0.00
3332R 95999 WORK IN PROGRES 12 1100 G6M1R0OO ANNLEAVE 6,986.37 4,481.90 2,504.47 626.31
3332R 99999 WORK IN PROGRES 12 1100 G6M1R00 OTHLEAVE 5,624.25 3,538.38 2,085.87 521.93
3332R 99999 WORK IN PROGRES I2 1100 G6MIR00 OTLABOR 19,468.62 11,786.01 7,682.61 2,285.92
3332R 99999 WORK IN PROGRES 12 1100 GEM1R0OO REGLABOR 38,641.57 24,166.213 14,475.34 3,479.52
3332R 99999 WORK IN PROGRES 12 1200 G6M1J00 BENEFITS 57.06 38.04 19.02 0.00
3332R 99599 WORK IN PROGRES 12 1200 G6M1R0O BENEFITS 7,498.95 4.717.81 2,781.14 695.90
3332R 99999 WORK IN PROGRES 12 2500 G6M1J0O DEPTOVERHD 279.01 193.03 85.98 0.00

3332R 99999 WORK IN PROGRES 12 2500 G6M1J00C GENOVERHD 99.71 71.77 27.94 0.00
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FOAR CODE: G§

Location:

APPROP:

WORK

3332R
3332R

3332R

3333R
3333R
3333R
3333R
3333R
3333R
3333R
3333R
3333R
3333R
3333R
3333R

96
CAT
ELEM

99999
99959

D4aooo

99999
99999
99999
99999
99999
99999
99999
99999
99999
99999
93999
99999

L.}

099

X 3122

NORTH WESTERN DIVISION

DETAIL COST LEDGER

0000 CONSTRUCTION GENERAL

COST TYPE DESC 1

WORK
WORK

WORK

WORK
WORK
WORK
WORK

"WORK

WORK
WORK
WORK
WORK
WORK
WORK
WORK

PROGRES

PROGRES
99999

PROGRES
D4000
3332R

PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
PROGRES
99999
3333R
85DL7B

G61238B25

B4l

018911

3122 X

3122

LOCAL IND EOR
ND CODE MOA CODE ORG RESOURCE CUM AMT

12 2500 G6M1R0O0 DEPTOVERHD 43,770.47
12 2500 G6M1R0OO GENOVERHD 17,191.14
CATEGORY ELEMENT TOTAL . 162,912.00
C2 21T2 GEM1R00 TRANSPER 2,224.14
CATEGORY ELEMENT TOTAL . 2,224.14
WORK CATEGORY TOTAL LA 165,136.14
12 1100 G6H4Q00 ANNLEAVE 62.09
12 1100 G6H4Q00 BORLABOR 332.16
12 1100 G6H4Q00 OTHLEAVE 39.19
12 1100 G6M1100 ANNLEAVE 26.03
12 1100 G6M1100 BORLABOR 144.60
12 1100 G6M1100 OTHLEAVE 21.69
12 1200 G6H4QO00 BENEFITS 77.07
12 1200 G6M1100 BENEFITS 28.92
I2 2500 G6H4Q00 DEPTOVERHD 308.67
12 2500 G6H4Q00 GENOVERHD 114.37
12 2500 G6M1100 DEPTOVERHD 130.73
12 2500 G6M1I00 GENOVERHD 42.48
CATEGORY ELEMENT TOTAL . 1,328.00
WORK CATEGORY TOTAL b 1,328.00
COST WORK ITEM TOTAL wew 169,180.06
EOR 1100 TOTAL 73.200.73
EOR 1200 TOTAL 7.881.82
EOR 21T1 TOTAL 771.40
EOR 21T2 TOTAL 24,366.22
ECR 2500 TOTAL 62,959.88
FUND ACCT TOTAL “wwy 198,095.97
CIV CCS TOTAL wewe 198,095.97
AMSCO CODE TOTAL vesew 198,095.97
SYMBOL YR TOTAL rrevaw 198,095.97
SYMBOL GRAND TOTAL =**weees 198,095.97
GRAND TOTAL teraneae 198,095.97
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For period:

PRIOR FY AMT

26,974.45
11,509.88
102,048.69
0.00

0.00
102,048.69

43.51
228.9&
23.1
0.00

0.00

0.00
56.43
0.00
215.37
84.05
0.00

0.00
652.03
652.03
105,416.64
45,996.37
5,032.10
771.40
13,544.92
40,071.85

129,833.73
129,833.73
129,833.73

129,833.73
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200410 thru 200412

PERIODS
200410 - 200412

16,796.02
5,6B1.26
60,863.31
2,224.14
2,224.14
63,087.45

18.58
103.20
15.48
26.03

144 .60
21.69
20.64
28.92
93.30
30.32
130.73
42.48
675.97
675.97
63,763.42
27,204.36
2,849.72
0.00
10,821.31
22,888.03

68,262.24

68,262.24

68,262.24

68,262.24
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PERICD
200412

4,329.09
1,451.04
13,399.71
2,224.14
2,224.14
15,623.85

0.00
0.00
0.00
26.03
144.60
21.69
0.00
28.92
0.00
0.00
130.73
42.48
394.45
394 .45
16,018.30
7,106.00
724.82
0.00
2,224.14
5,963.34

17,598.18

17,598.18

17,598.18

17,596.18
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Page: 1
TRANSACTION LISTING Date: 18-JAN-2005
OMAHA DISTRICT
CUSTOMER ORDER: DW96953911-01-0 ACCOUNTING PERIOD: 12-2004
CONTRACT - OUTSIDE GOVERNMENT
Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total
14-DEC-2004 W59X0G42828203 500163G6 NA HARTJO0113 1 TRANSPER $373.70
22-DEC-2004 W59XQG43565315 500877G6 NA HOOVGS823 1 TRANSPER $2,224.14
SUBTOTAL COST: $2,597.84
INHOUSE - LABOR
Transaction Date Charge Code Work Date Emp ID No of Hours Type Labor § G&A $ Indirect § Total
13-DEC-2004 L88584 10-DEC-2004 HOOVG5823 55 RG $2,995.74 $575.18 $1,704.28 $5,275.20
13-DEC-2004 L88584 30-NOV-2004 HOOVGS823 4 ou $142.40 $27.34 $81.01 $250.75
13-DEC-2004 188564 30-NOV-2004 HOOVGS5823 14 RG $762.55 $146.41 $433.81 $1,342.77
13-DEC-2004 188584 11-DEC-2004 HOOVGS823 52 OouU $1,851.20 $355.43 $1,053.15 $3,259.78
13-DEC-2004 L89513 05-DEC-2004 DARLM7521 9 ou $310.59 $59.63 $176.69 $546.91
13-DEC-2004 189513 01-DEC-2004 DARLM7521 4 RG $223.62 $42.94 $127.22 $393.78
13-DEC-2004 189525 30-NOV-2004 BLAIS1174 1 RG $44.25 $8.50 $26.15 $78.90
13-DEC-2004 189525 06-DEC-2004 VOLKB68B67 1 RG $41.85 $8.04 $24.73 $74.62
22-DEC-2004 L88s8l 13-DEC-2004 BLAIS1174 1 RG $44.25 $8.50 $26.15 $78.90
22-DEC-2004 L88s84 15-DEC-2004 HOOVGS5823 8 ou $292.32 $56.13 $166.30 $514.75
22-DEC-2004 L.89517 23-DEC-2004 SANDV3338 2 RG $62.80 $12.06 $37.11 $111.97
22-DEC-2004 L88584 17-DEC-2004 HOOVGS823 28 RG " §1,565.37 $300.55 $890.54 $2,756.46
29-DEC-2004 L88581 28-DEC-2004 BLAIS1174 4 RG $176 .99 $33.98 $104 .58 $315.55
SUBTOTAL CO $8,513.93 $1,634.69 $4,851.72 $15,000.34
TOTAL COST: $17,598.18
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